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Approve Amendment #1 to PS-567-00/BJC — Preliminary Engineering
and Final Design and Environmental Permitting Services for Bunnell
Road, with Inwood Consulting Engineers, Orlando ($40,000.00)
(Replace Exhibit C — Hourly Rates).

PS-567-00/BJC provides for preliminary engineering and final design and
environmental permitting services for Bunnell Road including
considerations for social and environmental effects. Amendment #1 will
provide for additional design, permitting and environmental services
necessary to revise the original design plan to include the relocation of
approximately 1500-feet of 8-inch water main. Inwood Consulting
Engineers has requested an increase to the Hourly Rates — Exhibit C.
The following is a summary of the cost of the contract:

Original Contract Sum $512,500.00
Add Amendment #1 40,000.00
Revised Contract Sum $552,500.00

Funds are available in account number 087816-56065000 (W/S 21M Debt
Proceeds, Construction in Progress) CIP #DF85613X. Environmental
Services/PE| and Fiscal Services/Purchasing and Contracts Division
recommend the Board to approve and authorize the Chairman to execute
the Amendment.
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THIS FIRST AMENDMENT is made and entered into this day of

FIRST AMENDMENT TO CONSULTANT SERVICES (PS-567-00/BJC)
BUNNELL ROAD

, 20 and 1is to that certain Agreement made and

entered into on the 8™ day of August, 2000 between INWOOD CONSULTING

ENGINEERS, INC., whose address is 3504 Lake Lynda Drive, Suite 410,

Orlando, Florida 32817, hereinafter referred to as “CONSULTANT,” and

SEMINOLE COUNTY, a political subdivision of the State of Florida, whose

address is Seminole County Services Building, 1101 East First Street,

Sanford, Florida 32771, hereinafter referred to as "“COUNTY”".
WITNESSET H:

WHEREAS, the CONSULTANT and COUNTY entered into the above-referen-
ced Agreement on August 8, 2000, for project planning, preliminary
engineering and environmental analysis for Bunnell Road from West Towne
Parkway to Eden Park Avenue in Seminole County; and

WHEREAS, the parties desire to amend the Agreement so as to enable
both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 23 of the Agreement provides that any amendments
shall be wvalid only when expressed in writing and duly signed by the
parties,

NOW, THEREFORE, in consideration of the mutual understandings and

agreements contained herein, the parties agree to amend the Agreement as

follows:

1. Section 5 of the Agreement is amended to read:

SECTION 5. COMPENSATION. The COUNTY agrees to compensate the
CONSULTANT for the professional services called for under this Agreement
on either a "Fixed Fee" basis or on a "Time Basis Method". If a Work
Order is issued under a "Time Basis Method," then CONSULTANT shall be
compensated in accordance with the rate schedule attached as Exhibit

“Cr . If a Work Order is issued for a "Fixed Fee Basis," then the
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applicable Work Order amount shall include any and all reimbursable
expenses. The total compensation paid to the CONSULTANT under the terms
of this Agreement, including reimbursable expenses, shall not exceed the
sum of FIVE HUNDRED FIFTY-TWO THOUSAND FIVE HUNDRED AND NO/100 DOLLARS
($552,500.00) .

2. Exhibits “A” and “C” of the Agreement are amended by the
addition of Exhibits “A” and “C” attached hereto.

3. Except as herein modified, all terms and conditions of the
Agreement shall remain in full force and effect for the term of the
Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST: INWOOD CONSULTING ENGINEERS, INC.
By:

ANDREW D. DEWITT, P.E. ALEX B. HULL, P.E.

Vice-President President

(CORPORATE SEAL) Date:

ATTEST: BOARD OF COUNTY COMMISSIONERS

SEMINOLE COUNTY, FLORIDA

By:
MARYANNE MORSE DARYIL, G. MCLAIN, Chairman
Clerk to the Board of
County Commissioners of
Seminole County, Florida. Date:
For the use and reliance As authorized for execution
of Seminole County only. by the Board of County Commissioners
Approved as to form and at their , 20
legal sufficiency. regular meeting.

County Attorney

AC/1pk
10/10/02
lam-ps-567



Engineering Services Proposal
for
BUNNELL ROAD WATER MAIN RELOCATION

Seminole County Environmental Services

August 14, 2002

INTRODUCTION

Seminole County Environmental Services (the “County”) has an existing water main along Bunnell
Road which is scheduled to be widened by Seminole County Public Works. Engineering design of
the proposed roadway improvements is currently being completed. The County’s existing water
main is in conflict with a portion of the proposed road improvements or will be under the finished
pavement. Therefore, relocation of all or a portion of the existing water main is necessary. Seminole
County Environmental Services has requested that Inwood Consulting Engineers, Inc. complete the
engineering services for relocation of the existing water main. These services will include design,
permitting, bidding, and construction services for the relocated water main. It is anticipated that the
water main relocation will consist of approximately 1,500 feet of 8-inch water main. The roadway
construction plans will be used as base sheets for the development of the water main relocation
plans. Itis also assumed that the water main construction will be bid as part of the road construction
contract.

The fee proposal outlined below presents the scope of work, estimated fees, and completion schedule
for the necessary engineering services related to the final design, preparation of contract documents,
permitting, bidding, and construction services for the proposed water main relocation.

SCOPE OF SERVICES

A. Final Design, Preparation of Contract Documents. and Permitting

The following details the specific task assignments for the final design, preparation of the contract
documents, and permitting of the proposed water main improvements.

1. Preparation of Construction Drawings

The Engineer will prepare such construction Drawings as necessary to depict and describe the water
transmission main construction in a clear and concise manner. The Drawings will be prepared in an
electronic format using the road construction plans as base sheets for design development. The water
main drawings will be developed in a plan and profile sheet format.

19



"“‘!

The following sheets are anticipated to be included in the Drawing set:

Cover sheet

General Information and General Notes Sheets (2 sheets)
Plan and Profile Sheets, (4 sheets) '

Miscellaneous Details (2 sheets)

a0 ow

The Engineer will submit five sets of plans (11”x17” format) to the County for review at the 75%,
and 100% completion levels. The County will review the plans and provide review comments to
the Engineer. The Engineer will address all County comments.

2. Preparation of Specifications

The Engineer will prepare technical specifications, bid form, and measurement and payment section
for the utility construction project. The technical specifications and related documents will be
packaged with the County’s standard front-end documents for the construction contract. The County
will provide a set of front-end documents specifically tailored for this project.

3. Preparation of Permit Applications

The Engineer will prepare and submit an FDEP construction permit application for the proposed
water main improvements. The Engineer will pay for the permitting fees and will be reimbursed by
the County.

4. Quantities, Bid Forms, and Cost Estimates

The Engineer shall perform a detailed quantity take-off at the 100% completion level for the project
and will prepare bid forms and a cost estimate. The cost estimate will be submitted to the County
with the final documents.

5. Coordination/Meetings

The Engineer will coordinate the work elements of this project with the County as described herein

and will attend four meetings during design phase; at project initiation, at two intermediate design
completion levels to be determined by County and Engineer, and at 100% submittal review.

B. Bidding Phase

The following scope of services outlines the tasks to be completed by the Engineer to assist the
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County during project bidding. For preparation of this proposal, it is assumed that the water main
project will be bid as part of the road construction project. The County will advertise the
construction project and distribute bidding documents. The Engineer will coordinate the final
packaging of the documents with Seminole County Purchasing and will the provide 25 copies of
plans and one set of originals and one disk copy of the specifications to the County Purchasing
Department for distribution to the bidders.

6. Attend Pre-Bid Conference

The Engineer will attend a Pre-Bid Conference to meet and discuss the proposed construction project
with all prospective bidders. Questions regarding the proposed construction project will be recorded
at the meeting and addressed in writing following the meeting. A summary of meeting notes with
questions and answers outlined will be prepared and submitted to the County for distribution to the
bidders.

7. Bidders’ Questions and Addenda

The Engineer will answer questions from bidders, provide clarifications, and prepare technical
responses to be included in addenda. The technical responses will be submitted to the County. The
County will package the technical responses into addenda documents and provide a copy of the
addenda to all plan holders.

S. Bid Evaluation and Recommendation of Award

The Engineer will perform a bid evaluation after receipt of the bids. This bid evaluation will include
a tabulation of bids, plus a detailed review of the bid package from the lowest bidder. The review
of the lowest responsive bid will include an inspection of the bid package for completeness, errors
and omissions, evaluation of the listed experience on similar projects, evaluation of other submitted
data and review of the references of the lowest bidder. Following bid evaluation, the Engineer will
prepare and submit a recommendation of contract award to the County.

Construction Phase

The Engineer will provide basic general services during construction of the water main
improvements. For preparation for this proposal, it is assumed that the water main project will be
constructed by the roadway contractor as part of the road construction contract. The following Scope
of Work to be completed during construction is based on the assumption that the construction period
from Notice-to-Proceed to final completion of construction will be three (3) months. During
construction phase, the following scope of work will be performed.
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9. Preparation of Conformed Documents

The Engineer will prepare conformed Contract Documents after the contract has been awarded and
the front-end documents have been executed by the Contractor and the County. While conforming
the Contract Documents, the Engineer will perform the following tasks:

- After execution of the Documents by Contractor and County, the Engineer will collate the
- Documents and package them into the Project Manuals.

- The Engineer will conform the Contract Documents with respect to any addenda that were issued
during bidding phase.

- After the Documents have been conformed, eight (8) sets will be submitted to the County staff and
four (4) sets will be submitted to the Contractor for their use and distribution.

10. Attend Pre-construction Conference

The Engineer will attend and a pre-construction conference to be conducted by Seminole County
Public Works for the road construction project. During the conference, the Engineer will record
meeting minutes related to the water main construction. After the conference is completed, the
Engineer will formalize the minutes and transmit them to the County.

11.  Shop Drawing Review

The Engineer will review shop drawings submitted by the Contractor. Activities for this task include
maintaining a submittal log/record, reviewing shop drawings, providing review comments, and
transmitting copies of reviewed shop drawings to the County staff and the Contractor. The Engineer
will determine the acceptability of substitute materials proposed by the Contractor.

12. Progress Meetings

The Engineer will attend progress meetings held by the County of Contractor during project
construction. During the meeting, the Engineer will record meeting minutes related to the water
main construction. Following the meeting, the Engineer will prepare meeting minutes for submittal
to the County.

13. Construction Observation
For the duration of the project, commencing from the time which the Contractor begins construction

activities at the site, the Engineer will perform part-time resident construction observation of the
construction activities. The Engineer will observe the construction activities and progress for
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compliance with the Contract Documents and inform the County of observed deficiencies. Part-
time construction observation services provided under this proposal is based on completing 12 site
visits total.

14. General Coordination Activities/Technical Assistance

The Engineer will provide technical assistance to the Contractor and County representatives during
project construction to provide clarifications and interpretation of the Drawings and Specifications
and to resolve technical issues or conflicts which may arise, and will provide general coordination
tasks between County representatives, Contractor, State regulatory agencies, and other parties or
entities as necessary. The Engineer will prepare sketches and drawings to resolve actual field
conflicts if necessary. The Engineer will also provide technical assistance to resolve any unforeseen
conditions which may arise during construction and will make unscheduled site visits. Furthermore,
the Engineer will provide assistance in claims negotiation and dispute resolution. Additionally, the
Engineer will assist the County with the review, negotiation, and preparation of change orders.

15.  Substantial Completion Inspection

The Engineer will perform site inspections at substantial completion. The inspection will include
a "walk through" of the entire project, formation of a punch list for deficient work and formalization
and transmittal of the punch list to the Contractor and County representatives.

16.  Preparation of Record Drawings

The Engineer will obtain redline as-built drawings from the Contractor and will prepare as-built
drawings on the information received from the Contractor. The Engineer will not perform any
specialized services to verify the as-builts received from the Contractor. The as-built drawings will
be prepared on mylar originals. The Engineer will submit one set of as-built mylar originals, three
sets of as-built blueprints, and one set of electronic files on disk to the County.

17. Certification of Completion

The Engineer will prepare and submit a Certification of Completion for the project to FDEP when
the project is completed. If necessary, the Engineer will process partial Certifications of Completion
when construction sequencing dictates.

SEMINOLE COUNTY RESPONSIBILITIES AND ACTIVITIES

Seminole County will provide the following information or will perform the following activities:
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1. Review of the Contract Documents at the 75%, and 100% design levels and submittal of
review comments to the Engineer

2. Provide project standard front-end documents for the project manual.

SCHEDULE
The services described above will be completed in accordance with the following summary.

1. Submittal of Contract Documents at 75% completion will be within 30 days after receiving
Notice-to-Proceed.

2. Submittal of Contract Documents at 100% completion will be within 14 days after receiving
the County's review comments for the 75% plans.

3. Completion of Construction Phase Services will be at a schedule consistent with the progress
of the construction activities.
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Wage Rate Data
Overhead Profit
Employee Category Hourly Rates Multiplier | Margin | Final Hourly Rates
Principal $42.00 2.62 11% $121.80
Project Manager $38.75 2.62 11% $112.38
Senior Engineer $36.00 2.62 11% $104.40
Project Engineer $26.33 2.62 11% $76.36
CADD Designer $22.00 2.62 11% $63.80
CADD Drafter $18.00 2.62 11% $52.20
Clerical / Administrative $14.00 2.62 11% $40.60

I certify that the above multiplier and salary information is true and accurate as of October 30, 2002.

Alex B. Hull, President Date



